Front End production status

· The production of FE boards has been committed to an external firm, including burn-in and tests; mass production will start in a short time. In the meantime there is a buffer of about 150 FE boards that will be mounted in Padova.

· There are 2500 HVC PCBs already mounted currently in China for completion 

· There is a good quantity of Test Pulse circuits waiting for the results of MB2 tests to be finished (attach coax cables and connectors); mass finishing will be done in external firms (we have already quotation).

· Same for Slow Ctrl circuits

· To produce signal connectors we are waiting for MB2 results (they are rather costly); also in this case mass production will be done in external firm (we have quotation).

· Problems may arise with component procurement.

