RO activities

TDC

· Tests and characterisation of new TDC being developed by CERN Microelectronics Group for CMS. (10/00 – 01/01).

ROB

· Development of final board for new TDC. (6/00 – 12/00).

· Preseries. (01/01 – 03/01).

· Production. (06/01 – 06/03).

· Development of test instrumentation. (06/00 – 06/01).

ROS Master

· Development of final board. (01/01 – 06/01).

· Preseries. (07/01 – 12/01).

· Production start. 2002.

Neutron tests

· Tests of all components (COTS  and TDC’s) at Louvain La Neuve. (10/00 – 12/01).

